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FY 15-16  1st Quarter 
Project Delivery Performance Measures

Measure Completed Planned Completed (%)
Annual Goal 

(%)

Draft Environmental 

Documents
8 14 57 80

Project Approval,

Environmental 

Documents

61 71 86 90

Allocated Right of Way 

Funds
$47 M $144 M NA 100

Projects Certified by 

Right of Way
44 30 147 100

Projects Designed and

Ready for Construction
17 17 100 100

Capital Value Ready for

Allocation
$37 M $96 M 38 100

Projects Constructed 58 28 207 98
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FY 15-16  1st Quarter
Project Delivery Performance Measures

Measure Expended Budget % Goal (%)

Costs for 13 

Completed STIP 

Projects

$978 M $1,000 M 98 < 100

Costs for 52 

Completed SHOPP 

Projects 

$332 M $376 M 88 < 100
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 Closeout



FY 15-16  1st Quarter
Project Watch List

 Construction Budget Risks (millions) 

 Design Schedule Risks

FY 15-16: 696 Projects under construction with construction budget of $8.4 billion

Status Projects Budget Risk

Seeking Allocation 3 $6 $1 - $3

Advertising 8 $49 $15 - $20

Construction 22 $1,144 $155 - $175

FY 15-16:  244 Projects, $2,052 million committed to be designed

High to Very High Risk 5 Projects

Low to Medium Risk 5 Projects
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FY 15-16  1st Quarter
Project Delivery Results

 Ferguson Project Design Delayed:

 After a significant rockslide, the unstable project site is being re-
evaluated to determine a course of action
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Project in Design

 Ferguson Slide – November 3, 2015
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Project in Design

 Ferguson Slide – November 19, 2015
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Project Constructed

 Route 99 Butte Creek Bridge Replacement (Before)
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Project Constructed

 Route 99 Butte Creek Bridge Replacement (During)
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Project Constructed

 Route 99 Butte Creek Bridge Replacement (After)
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